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. TH E U RBAN INSTITUTE 2100 M STREET, NW WASHINGTON, DC 20037

Maria C. Andrade-Stern Direct Dial: (202) 261-5396

Senior Contract Administrator FAX: (202) 728-0231
mandrade @ ui.urban.org

April 30, 2003

Ms. Stephanie Wilcock

EGAT/ENV/UP

United States Agency for International Development
1300 Pennsylvania Avenue

Washington, DC 20523

RE:  Contract No. LAG-1-00-99-00036-00, Technical Direction #5
Ul Project 06967-905, Making Cities Work Website (Global)
Quarterly Task Order Progress and Cost Report, January to March 2003

Dear Ms. Wilcock:

Please find enclosed the Quarterly Task Order Progress and Cost Report, January to March 2003, Making Cities
Work Website (Global) as required under Section F.12 of the above referenced contract.

Please direct any technical questions to Mr. George Peterson, Ul/Washington at 202.261.5636 or E-mail at
gpeterso@ui.urban.org. Questions of a contractual nature should be addressed to me at (202) 261-5396.

Sincerely,

Maria C. Andrade-Stern

Enclosures

cC: Dale Gredler (USAID/Washington)
George Peterson (Ul/Washington)
USAID Development Clearinghouse
IAC Deliverables File (06967-905)
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QUARTERLY TASK ORDER PROGRESS AND COST REPORT
JULY TO SEPTEMBER 2002

MAKING CITIES WORK WEBSITE (GLOBAL)

Contract No.: LAG-1-00-99-00036-00 Technical Direction #5
Date of Issuance: August 1, 2002

Amount Obligated Under Task Order: $ 50,000

Total Potential Task Order Amount: $ 50,000

Dollars Expended To-date: $ 49,137

Key Personnel: George Peterson, Prime Contractor Contact

202.261.5636
gpeterso@ui.urban.org

Task Order Description

Under this task order, the Urban Institute worked with USAID’s Office of Urban Programs to develop issue
briefs on urban themes for the latter's Making Cities Work website. The six broad themes that were
covered are: City Governance; Environment; Economic Growth; Urban Health; Vulnerable Youth; and
Disaster Mitigation & Reconstruction. Urban Institute has written briefs for several subthemes under each
theme. In addition to writing the briefs, Ul has provided URLSs for useful websites and other bibliographical
information.

l. HIGHLIGHTS

» Final drafts of all eighteen briefs have been accepted by USAID for final internal review before posting
to the Making Cities Work website.

o Fourteen of the issue briefs have been posted on the Making Cities Work website. These include issue
briefs on Financing Capital Improvements; Service Delivery, Budgeting and Financial Management;
Local Economic Development; Urban Poverty; Regional Economic Development; Urban Environmental
Management; Water Supply; Sanitation; Solid Waste Management; Urban Health Poverty; Urban Child
Health; Environmental Health; Disaster Mitigation; and Youth at Risk.

e Thirteen of the issue briefs were distributed to participants attending the March 2003 USAID training
seminar, Development and Cities: Urban 101, sponsored by USAID’s Office of Urban Programs and
designed with the Urban Institute and Training Resources Group. Urban Institute annotated the



bibliographies and lists of useful websites for this purpose. The briefs were distributed both as bound
copies and electronically as part of an informational CD-ROM which participants received.

Il PROGRESS OF MAJOR ACTIVITIES
During this quarter, the Urban Institute and the Office of Urban Programs developed and reviewed briefs

on Regional Economic Development; Youth at Risk; and Reconstruction & Post-Disaster Mitigation. This
concludes all work under this task order.

. DELIVERABLES AND REPORTS

Final drafts of the following briefs have been submitted to USAID:
Regional Economic Development (Economic Growth)

Youth at Risk (Vulnerable Youth)
Reconstruction & Post-Disaster Mitigation (Disaster Mitigation)

Iv. PROBLEMS OR DELAYS AFFECTING THE TASK ORDER PERFORMANCE

None.

V. WORK PLANNED FOR NEXT REPORTING PERIOD

Work under this task order is complete.

VI.  SPECIFIC ACTION REQUESTED

None.





